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RD 5L 11 OCTOBER 1956
TASK 5

PHASE I

PROGRESS REI'ORT #6 ~ MODEL C

OBJECTIVEs

To design and develop a miniature voice communicator and to construct
two design approval models. After customer evaluation, four development
models will be produced, incorporating changes that may be found desirable,

DATA:

In the month of June the two design approval models were completed, These
models were delivered on the 29th of June as scheduled,

As anticipated, no work was done during the month of July, since, during

that m this laboratory combined its annual vacation period with its move
from

In August, customer personnel visited our new facility and brought infor-
mation that our design approval models were, indeed, approved, Minor modi-
fications were listed which are to be applied to the remaining four final
models, No further work was done during this period since all available
(approved) personnel were assigned to work on the revisions required on the
Model E equipment,

During September the Model C parts which had been shipped|
\ were unpacked and inventoried, The working drawing for
the two previous units were checked for modifications and the tracings were
brought up to date,

A list was made of the mechanical parts to be constructed by the model
shop and the necessary work orders were issued, The electronic parts were
checked for shortages and orders were placed to supplement the parts on hand,
Electronic sub-assemblies were started with the available parts,

PROGRAM FOR NEXT INTERVALs

During October it is expected that most mechanical parts will have been
completed by the model shop and will be in the hands of vendors for the neo~
essary finishing, Electronic sub-~assemblies should be started and most
electronic parts on hand, The optical parts, excluding galvanometers, are
on hand, Galvanometers modified per latest design will be ordered and the
assembly of the optical systems will begin,
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